

ELR/No.	Name	County	Works	See "Notes section" below for definitions)	Planned start of work date	Notes	Grid Ref (8)	Grid Ref (12)	URL for Street View
AEB/2116	Debden Road	Essex	Infill	Design	On Hold - TBC		TL538379	TL 53828 37889	https://goo.gl/maps/nTdXSeYoC9gmpnx4A
AEB/2122	Painters Bridge	Essex	Infill	Design	On Hold - TBC		TL564399	TL 56405 39967	https://goo.gl/maps/GaoYssFnDNTKjw2z9
AGB/3	Luffness Mains	East Lothian	Infill	Design	On Hold - TBC		NT483797	NT 48392 79629	https://goo.gl/maps/T3jeb4kXjD8JbpaE7
AGB/5	Fenton	East Lothian	Infill	Design	On Hold - TBC		NT487808	NT 48603 80865	https://goo.gl/maps/KdJD8JkeJzRjfiMu8
AHS/12	Lintfield Bank	South Lanarkshire	Infill	Design	On Hold - TBC	Partially infilled already.	NS835357	NS 83524 35657	https://goo.gl/maps/QjyEdaUiGyu3LpdC9
AIW/78	Stoke Road Bridge	Hampshire	Infill	Design	On Hold - TBC	Repeat infill, previous infill removed by farmer.	SU559327	SU 55922 32693	https://goo.gl/maps/wxFhQGCCaM2zPwCE9
AKC/35	Haugh Head Wooler	Northumberland	Infill	Start of work to be scheduled	On Hold - TBC		NT998274	NT 99741 27371	https://goo.gl/maps/TGt8j3SEp15np6PA9
AKC/73	Whittingham Station	Northumberland	Infill	Design	On Hold - TBC		NU089121	NU 08966 12076	https://goo.gl/maps/oV5Ma9xPxm9521kA7
ANB/4	Tilekiln	Dumfries & Galloway	Potential Transfer				NY225727	NY 22467 72666	https://goo.gl/maps/ouNyz6Nqog2X9b796
AND/147	Greyhound Bridge	Gloucestershire	Demolition	Design	On Hold - TBC	Demolition of abutments only	SU033993	SU 03350 99385	https://goo.gl/maps/wQUiUoyqM7WLExJA
AND/18	Collingbourne Ducis	Wiltshire	Demolition	Start of work to be scheduled	On Hold - TBC	Demolition of abutments only	SU244535	SU 24514 53604	N/A - Mill Lane
ARB/10	Great Alne	Warwickshire	Infill	Design	On Hold - TBC		SP130595	SP 13021 59501	https://goo.gl/maps/iaV33zNKF1e6nXWK6
AYH/1	Limekiln Road	South Ayrshire	Infill	Design	On Hold - TBC		NS339231	NS 33959 23128	https://goo.gl/maps/z5RTFVdV97NHVabN6
BCL/100m33ch	Syreford Road bridge, near Andoversford	Gloucestershire	Infill	Design	On Hold - TBC		SP032201	SP 03171 20089	https://goo.gl/maps/PvLALstTLMHDcduEA
BCL/96m79ch	Crows Castle	Gloucestershire	Maintenance options under development	Design	On Hold - TBC		SP085209	SP 08477 20896	Not supplied by Sustrans
BGB/6	Brasenose Road Tunnel	Liverpool	Infill	Design	On Hold - TBC	Partially infilled already, infilling on unaccessible void to be completed	SJ341942	SJ 34175 94053	https://goo.gl/maps/7Jwm7pu9TuuNoV988
BHL/85m38ch	Devizes Castle / Hillworth Rd	Wiltshire	Infill	Design	On Hold - TBC		SU005610	SU 00517 61038	https://goo.gl/maps/Q11vysJiVUn2gZnQ8
BKN/10	Westfield Viaduct	West Lothian	Repairs	Work on site underway	Jun-21	Waterproofing and repairs	NS935726	NS 93373 72665	N/A
BLN/8	Caythorpe Station	Lincolnshire	Infill	Design	On Hold - TBC		SK948486	SK 94841 48543	https://goo.gl/maps/LyZ8ZEeCMARFaQ2L6
BMZ/6A	Glyngowr sidebridge over Qawr Fach	Bridgend	Repairs	Work on site underway	21/22		SS958867	SS 95858 86854	N/A
BNK/42	Halt Farm	Oxfordshire	Demolition	Start of work to be scheduled	On Hold - TBC	Demolition of abutments only.	SP323302	SP 32360 30200	https://goo.gl/maps/H4DBK23dx4nZ7cr47
BOK1/283	Dalston Lane	Hackney	Infill	Design	On Hold - TBC	Void beneath road - no access.	TQ336847	TQ 33632 84794	N/A - tunnel
BRP/8	Barrowland Lane	Dorset	Demolition	Start of work to be scheduled	On Hold - TBC	Joint scheme with LA to create ramped access for new cycle route	SY547974	SY 54695 97444	https://goo.gl/maps/jdU6iURWnpr7sqWy8
BUI/26	Red Barn overbridge	Shropshire	Infill	Design	On Hold - TBC		SO513912	SO 51247 91183	N/A
BYS/477	Aldeby Bridge	Norfolk	Infill	Design	On Hold - TBC	Infilled on one side by 3rd party	TM448951	TM 44880 95062	https://goo.gl/maps/aAVwEzy1cBMCy89X7
CAL/21	Chilsworthy Road	Cornwall	Maintenance options under development	Design	On Hold - TBC	Assessment underway	SX419720	SX 41897 71961	https://goo.gl/maps/foWYRyupJIHhByNf6
CAP/13m69ch	Greig y Helfa Rd	Rhondda Cynon Taff	Infill	Start of work to be scheduled	On Hold - TBC	Partially infilled already.	ST085894	ST 08544 89455	https://goo.gl/maps/stq19S1Aa5w2LrY28
CFL/3	Bardon Road	Leicestershire	Infill	Design	On Hold - TBC		SK435137	SK 43473 13776	https://goo.gl/maps/PJ9K7H7Qonfeq4zD9
CJD/21	Station Bridge	Dumfries & Galloway	Potential Transfer				NX916717	NX 91598 71677	https://goo.gl/maps/yPa1WDCx2e2hBaBz6
COV/13	Old House Farm	Essex	Infill	Design	On Hold - TBC		TL793334	TL 79324 33350	N/A - Hulls Mill Farm
COV/13	Hovis (or Purls Hill)	Essex	Infill	Design	On Hold - TBC		TL793334	TL 79324 33350	N/A - Hulls Mill Farm
CPI3/44	Darcy Lever Viaduct	Bolton	Repairs	Design	2022 onwards		SD733083	SD 73264 08311	https://goo.gl/maps/PFDTPxd2nuKRYxdg9
CPI3/47	Burnden Viaduct	Bolton	Repairs	Design	2023 onwards	Repairs and painting	SD726083	SD 72624 08247	https://goo.gl/maps/mdNJ4edsoaMYMrxZ6
CTD/3m23ch	Wenvoe Tunnel	Vale of Glamorgan	Repairs	Design	2022 onwards		ST125739	ST 12469 73991	N/A
DAK/73	Threadmill Burn	North Ayrshire	Demolition	Design	On Hold - TBC	Demolition of abutments only	NS314444	NS 31453 44458	https://goo.gl/maps/Y6RyWbaLg8vtQm89
DAK/89	Cunninghamhead	North Ayrshire	Repairs	Start of work to be scheduled	21/22		NS369415	NS 36892 41465	https://goo.gl/maps/rgZ2EbCgsEfn2dWs8
DAS1/5	Low Ashyard, Hurford	East Ayrshire	Infill	Design	On Hold - TBC	Infill with opening for cycleway	NS474361	NS 47404 36121	https://goo.gl/maps/43L2hrXeQrf1RpmP8
DCL/344RW	Lock Street	Wolverhampton	Strengthen	Design	2022 onwards		SO919992	Unclear	N/A

ELR/No.	Name	County	Works	See "Notes section" below for definitions)	Planned start of work date	Notes	Grid Ref (8)	Grid Ref (12)	URL for Street View
DMB/5	Bonnington	South Lanarkshire	Refurbish	Design	2022 onwards	Listed structure	NS899424	NS 89905 42445	https://goo.gl/maps/eUUKWDNei8D3Awwj7
EAT/19	Eaton to Easton Road	Leicestershire	Infill	Design	On Hold - TBC		SK793292	SK 79231 29147	https://goo.gl/maps/buyFUzWb7etDHRmw9
EBD/756	Balmassie Road	Aberdeenshire	Infill	Design	On Hold - TBC		NJ972316	NJ 97126 31577	https://goo.gl/maps/jwH8i73hczSEPsM9
EBD/761	Auchmacoy	Aberdeenshire	Infill	Design	On Hold - TBC		NJ992319	NJ 99199 31867	https://goo.gl/maps/uEfMJK29ClqUFQjY6
EDE/25	Great Musgrave	Cumbria	Infill	Work complete			NY764136	NY 76474 13600	https://goo.gl/maps/iTKmSkuFYBKgaaCu9
EHP/3	Knowle Viaduct	East Sussex	Maintenance	Design	On Hold - TBC	Stabilisation of piers & bank	TQ580261	TQ 58020 26091	N/A
END/709	Station Road, Southfleet	Kent	Infill	Design	On Hold - TBC		TQ614720	TQ 61391 71968	https://goo.gl/maps/5yJq5JiL1szFZsg8
EVL/2066	Wingmore Straight Hill	Kent	Infill	Design	On Hold - TBC	Partial infill with opening retained for access	TR187466	TR 18723 46580	https://goo.gl/maps/avskkE1dfcU9MEo1A
FFD/26	Hambidge Road	Gloucestershire	TBC	Assessment	On Hold - TBC		SP210005	SP 21011 00616	https://goo.gl/maps/YXkgFk8pJwGQWVTh7
FFD/28	Green Lane / Dumpers	Gloucestershire	Infill	Design	On Hold - TBC		SP173010	SP 17304 01087	https://goo.gl/maps/voEbGr78cyGzfs769
FNS3/19m76ch	Whitchurch Bridge	Bath & NE Somerset	TBC	Assessment	On Hold - TBC		ST613674	ST 61404 67388	https://goo.gl/maps/jvVuwNZTFnrHvd5L8
FWW2/1711	Gateley Bridge	Norfolk				LA have agreed to install physical restrictions to prevent access by over weight vehicles (current restrictions not effective). If these prove effective then structure will not be infilled	TF971258	TF 97083 25815	https://goo.gl/maps/fVU3kiQ2CrZJ6tfl6
GNQ4/17	Farground or Hampton House Farm	Shropshire	Infill	Design	On Hold - TBC		SJ436357	SJ 43660 35674	N/A
GTB/77	Scotland Street	Glasgow	Infill	Design	On Hold - TBC		NS575641	Unclear	Unclear https://goo.gl/maps/VCdqsgyiNnd3W4h6
GTB/78	Paisley Road West	Glasgow	Infill	Design	On Hold - TBC		NS575646	NS 57571 64618	https://goo.gl/maps/VsCf4B7Bq86WU65AA
HBR3/123	Stubbs Road, Walden Stubbs	North Yorkshire	Infill	Design	On Hold - TBC		SE542170	SE 54149 16969	N/A
HBR3/124	Malt Kiln Road, Little Smeaton	North yorkshire	Infill	Design	On Hold - TBC		SE532165	SE 53234 16471	https://goo.gl/maps/iK3hd7auG9CjAzoJ6
HGG2/1	Church Lane	East Sussex	Infill	Start of work to be scheduled	On Hold - TBC		TQ423149	TQ 42328 14939	https://goo.gl/maps/ddMLVCanZFYUGTfQA
HIB/27	Southill Road	Bedfordshire	Infill	Design	On Hold - TBC		TL091469	TL 09073 46886	https://goo.gl/maps/pXT7dt3wr2gcZUM38
HLP/5S	Station Road	Warwickshire	Maintenance options under development	Design	On Hold - TBC		SP152665	SP 15224 66605	https://goo.gl/maps/CBVk4E4buJQYYNup7
HOL/1073	Parkeston	Essex	Infill	Design	On Hold - TBC		TM240316	TM 23997 31636	https://goo.gl/maps/wxprDPbf49WPMTVa9
HTL/61	Ashfield Street	Glasgow	Potential Transfer				NS595688	NS 59494 68772	https://goo.gl/maps/jkVW4GmL1PudvAAH8
HXH/4A	Wheatley Viaduct	Calderdale	Repairs	Design	2023 onwards		SE068270	SE 06810 26996	https://goo.gl/maps/BorQt5p8Ze6wZ25AA
IMD/433	Mill Tack Road	Aberdeenshire	Infill	Design	On Hold - TBC		NJ728572	NJ 72728 57190	https://goo.gl/maps/yBbqYLA1Ct1yC65j8
KLO/29	Melkington	Northumberland	Infill	Design	On Hold - TBC		NT867408	NT 86731 40877	https://goo.gl/maps/8jVAwe5wtSpNsiwH9
KLO/64A	Roxburgh Viaduct Footbridge	Scottish Borders	Repair	Work on site underway	Oct-21	Repairs to listed footbridge	NT702304	NT 70198 30410	https://goo.gl/maps/R1LAQJxwscjWzYk9
LAN/105	Ridgegrove Road	Cornwall	Infill	Design	On Hold - TBC		SX336848	SX 33642 84761	https://goo.gl/maps/o3zEfd8ffsgw91R7
LAR/2	Glasgow Street	North Ayrshire	Infill	Design	On Hold - TBC		NS234428	NS 23345 42820	https://goo.gl/maps/BYtbx1GG2RhcVWZE8
LAR/84	Uplawmoor	East Renfrewshire	Potential Transfer				NS440555	NS 44001 55467	https://goo.gl/maps/nCnq9CHQvJuXTNm7
LAR/85	Shilford	East Renfrewshire	Potential Transfer				NS444558	NS 44353 55780	https://goo.gl/maps/5ZqFGLUryJomS9RW6
LAR/89	Japston	East Renfrewshire	Potential Transfer				NS459561	NS 45959 56070	https://goo.gl/maps/1xS3Yuo1Bg1kflD6
LPJ/2	Aurs Burn Viaduct	East Renfrewshire	Repairs	Work on site underway	Aug-21	Concrete repairs	NS502579	NS 50228 57892	N/A
MCJ3/506	Cockwell Farm Rd	Northants	Infill	Design	On Hold - TBC		SP559494	SP 55921 49376	https://goo.gl/maps/vqE2jcxDerLYWIs7
MEP/15	Methley South Station	Wakefield	Infill	Design	On Hold - TBC		SE397257	SE 39737 25820	https://goo.gl/maps/D3tQzq1bk5PHPNh08
MKT/415	Longwood	Telford & Wrekin	Infill	Design	On Hold - TBC		SJ633164	SJ 63219 16357	N/A

ELR/No.	Name	County	Works	See "Notes section" below for definitions)	Planned start of work date	Notes	Grid Ref (8)	Grid Ref (12)	URL for Street View
MLT/63m15ch	Afon Dulas Road Bridge at Tylwch	Powys	Repairs	Design	2023 onwards	Scour repairs	SN969801	SN 97042 80149	https://goo.gl/maps/Wi1XNucsGMym5kmv8
NCL/81	Tregray Bridge	Cornwall	Infill	Design	On Hold - TBC	Infilled on one side by 3rd party	SX181897	SX 18206 89747	N/A
NDL/23	Hackney Bottom	West Berkshire	Infill	Design	On Hold - TBC	Local Authority previously advised that they had an interest but that they had an alternative route around this structure that would have negligible impact if infill were to proceed	SU529773	SU 52941 77320	https://goo.gl/maps/mFVhYVpnoSkmexLG7
PRD/4	Carmichael Street	Glasgow	Infill	Design	On Hold - TBC	Partially infilled already	NS559648	NS 55959 64703	https://goo.gl/maps/FYoky2UKYaZf5q6B9
ROY/20	Crigglestone Viaduct	Wakefield	Repairs	Design	2022 onwards		SE300166	SE 30139 16633	https://goo.gl/maps/96b1WripMo4cbtpq8
RTS/36	Radford Road	Warwickshire	Infill	Design	On Hold - TBC		SP341648	SP 34063 64804	https://goo.gl/maps/fXPrnCf95sqGjSZ7
SIE/2289	Bluntisham	Cambs	Stabilisation works	Start of work to be scheduled	21/22	Notable recent movement of substructure/wingwalls	TL364742	TL 36401 74156	https://goo.gl/maps/g7z7Vpf5jCr96dV9
SKK/4	Boleside Road	Scottish Borders	Refurbish	Design	2022 onwards	Refurbish and paint; GR not supplied by HRE; several bridges in this area on course of NCN1, GR is for one likely candidate	NT506345?	NT 50648 34516	Not supplied by Sustrans
SMB/2062	Braughing Station	Hertfordshire	Infill	Design	On Hold - TBC		TL390241	TL 39022 24128	https://goo.gl/maps/37QwoPFjxtvaNCk6
SNO/4	Crossley Street	Wakefield	Infill	Design	On Hold - TBC		SE379204	SE 37981 20413	https://goo.gl/maps/qZBPREYb2JvcCia6A
SUX/17	Bridge Lane	Staffordshire	Infill	Design	On Hold - TBC		SJ999275	SJ 99894 27450	https://goo.gl/maps/jQ3nFU47y4aqub4KA
SUX/4A	Bramshall Tunnel	Staffordshire	Repairs	Design	2022 onwards		SK049313	SK 04975 31301	https://goo.gl/maps/H5PzceaupseVs1vB8
SYB/10	Sewerster Bridge	Leicestershire	Demolition	Design	On Hold - TBC		SK859190	SK 85864 18985	https://goo.gl/maps/NZUXeEkVDow9hS6s5
THA/21	Horspath Bridge	Oxfordshire	Repairs	Start of work to be scheduled	21/22		SP573047	SP 57271 04682	https://goo.gl/maps/3v4yGrFisiJszvmQ7
THA/22	Horspath - bridge over disused	Oxfordshire	Demolition	Design	On Hold - TBC		SP568044	SP 56799 04410	N/A
THM/11	Coxwold	North Yorkshire	Infill	Design	On Hold - TBC		SE538771	SE 53780 77108	https://goo.gl/maps/B6B6zLaW4oFa52A6A
TIV/10	Herne Bridge	Devon	Repairs	Design	21/22	Repairs to road approach	ST000121	ST 00064 12135	https://goo.gl/maps/S4VLGdhv15a7oR9U8
TNQ/4m60ch	Goshen Bridge	Cornwall	Infill	Design	On Hold - TBC	Infilled on one side by 3rd party	SW748502	SW 74789 50146	N/A
UCJ/6	Rome Street	Carlisle	Infill	Design	On Hold - TBC		NY401552	NY 40109 55133	https://goo.gl/maps/wzZJDCNpmpm6NNLy5
VAN/16	Afon Cerist u/b	Powys	Demolition	Design	On Hold - TBC		SN969895	SN 97009 89433	https://goo.gl/maps/gfVmrz2PsrN2CtnJ6
WFM/836	Stow Maries Halt	Essex	Infill with opening	Design	On Hold - TBC	Partial infill with opening retained for access	TQ835991	TQ 83505 99149	https://goo.gl/maps/Ruzh2DgFan2a2G8eA
WFM/837	Cold Norton Halt	Essex	Demolition	Design	On Hold - TBC		TQ840993	TQ 83964 99327	https://goo.gl/maps/fvzqsbC4or3y6dQy5
WFM/839	Norton Hall	Essex	Infill	Design	On Hold - TBC		TQ847999	TQ 84744 99955	https://goo.gl/maps/tjfstGpqEd4mgSQ7
WHE/17	Port Hill	Hertfordshire	Strengthen	Work on site underway	21/22	Strengthen with box culvert	TL323129	TL 32323 12954	https://goo.gl/maps/YareQJ7SQuegSYBUj7
WHJ/26	Edge Lea Farm	Cheshire	Infill	Design	On Hold - TBC	GR not supplied by HRE; two bridges in this area, GR is for most likely candidate	SJ484512?	SJ 48366 51190	Not supplied by Sustrans
WHJ/8	Grindley Brook	Cheshire	Infill	Design	On Hold - TBC		SJ522436	SJ 52136 43622	https://goo.gl/maps/cssdhbwcxmyg1z839
WMC/1329	Leeds Bridge	Norfolk	Maintenance options under development	Design	On Hold - TBC	Assessment underway	TG061242	TG 06078 24207	N/A - Gatehouse Lane
WMJ/48	Weedon	Warwickshire	Infill	Design	On Hold - TBC		SP433648	SP 43281 64823	N/A - Griffin House
WTD/1	Bedcow	East Dunbartonshire	Infill	Design	On Hold - TBC		NS683727	NS 68333 72669	https://goo.gl/maps/YbX14hrLLAnAqAU9